
 

1702 PANKRATZ STREET, MADISON, WI 53704 

P (608) 242-7779  •  TF (800) 446-0679  •  F (608) 242-5664 

WWW.MSA-PS.COM 

Page 1 of 1 
G:\00\00094\00094096\Spec\Vilas Road Bike Path\Contractor Bids\00094096 Vilas Road Creek Crossing Memo.docx 

 

Memo 

  
 

 To: Village of Cottage Grove 

 From: Kevin Lord, Village Engineer 

 Subject: Vilas Road Creek Crossing Bids 

 Date: April 14, 2020 

     
 

Introduction 

Bids were received for the Vilas Road Creek Crossing project extending the bike path along Vilas Road on 

April 1, 2020.  The path is intended to connect Progress Drive with Weald Bridge Road.  The Village received 

6 bids on the project with the low bidder being R.G. Huston Company Inc. with a bid of memorandum 

presents information regarding the requirements for stormwater management for the $174,000. 

 

Bid Review 

The Village has a total of $110,000 that was budgeted for the Vilas Road Creek Crossing project based on 

previous information provided by MSA for the 2020 capital budget.  The overall complete budget cost for the 

project is currently estimated as: 

 Engineering - $12,500 

 Construction - $174,000 

 Construction Services (Est. 6%) - $10,500 

 Total Cost - $197,000 

 

In review of the bid results the two items that seem beyond what was anticipated prior to plan development 

is the extension of the concrete box culvert and the associated pedestrian railing.  The box culvert was 

determined to have to be structurally designed for the approximate 8-foot extension and associated 

wingwalls to allow appropriate clear distance between the path and Vilas Road.  These details were included 

in the design documents.  Due to the proximity of the path to the proposed endwall, a pedestrian railing was 

included along the culvert and also included in the contract documents.   These two bid items consist of just 

over $83,500 of the total bid price which is much more than discussed when the project was being planned.  

Based on the bid results, the bid estimate provided by the apparent low bidder is relative to the other bidders 

on these items and appears appropriate for the details included in the contract documents. 

 


